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KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: September 29, 2004 

To: 

From: 

Subject: WEEKLY STATUS MEETING DOWLRA for September 29,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown S. McNitt 
D. Coyne D. Pack 
J. Floerke J. Parkin 
S. Garcia R. Vonfeldt 
C. Gilbreath D. Ward 
R. Leitner 
G. Moore 

Additional items discussed: 

Actions Items: 

The monthly walkdown for October is scheduled for next Wednesday at 8:OO a.m. the 6Ih. 

End 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
September 29,2004 

INTRODUCTION - David Ward (~5938) 

- D&D -Jim Floerke (~2850) 

CONSTRUCTION / MAINTENANCE - Dan Coyne (~2820) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner , 

OUTSTANDING ACTION ITEMS 

OTHER: 

The monthly walkdown for October is schedule for next week, October 6,2004 at 8:OO a.m. Sets 17 and 50 
will be walkdown for completion. 

. 



D&D Summary ( ACCYADD) 
Weekly Meeting Date 9/29/04 

Set D&D Status Jim Floerke 
6 1AQ31DR02B 0 

0 GB 59 removed. 
0 

0 

0 

0 

Glovebox internal component removal is complete for GB 58 and 59. 

D&D of Room 3549/3547 in process. All tanks removed. Electrical conduit removal in process. 
Room 3553,3555,3563, and 3559 set scope complete. 
Completed the removal of all 8 UO's and GB 83. 
Entries into CSV continues. Both vehicles removed. 24 of 104 columns removed; size reducing 
maintenance bay door. 
Mechanical isolation and stripout in progress. 
Tank 230B and 131B removal complete. 

!3 (CSV) 

k0 1 AD1 lOBDOO 0 

0 

Environmental 

RCRA stable - no insps. 

a7 lAD117BD00 
38 I 0 Criticalitv drain removal in basement continues. I 

0 GB307 removed. 
0 Set scope completed. 

40 1AD140BD00 
41 lAD141BD00 

~~ 

0 

0 

Plenum 125A package in process: Plenum isolated, entries in process 
Plenum 241 and 242 complete. Set scope complete. 

1 0 Pumping wastewater to Eurotainer. 

SO 

19 Sludge Removal 
-- 

Washington C 
0 

0 

Set 14: On hold 
0 Set 17: Dry decon in room 3531. I 

0 

0 

0 

0 

Sets 1 and 2: Electrical and mechanical (pipinglsupports) removal. 
Set 6: Dry decon in rooms 3521. 
Set 12 : Mechanical Removal (room 1103/1105 ducdpiping) 
Set 13: Completed dry decon in room 2317 (floor). 

Set 18: Mechanical removal (duct, misc. supports & piping). Cont'd drywall 
removal. Commenced dry decon in room 3801. 
Set 19: Tank prep. and removal. 
Set 21: Removing walls and performing dry decon in room 3809. 
Set 22: Abandoned electrical removal and plenum isolation. 

0 Set scope complete 

0 

Environmental Status . c -  Construction Status Dan Coyne 
Piping and electrical removal in process 

D&D Waste. 
- September 29 ,2004 Inventory: 192 drums require handling (9 overmass drums) 
- *9 SWB require handling (2 overmass SWBs) 
Repackage/disposition the remaining 3000 legacy drums (May 3,2002 starting inven 
* Includes 8 SWBs received from MS for repack 

0 All tanks are RCRA 
Stable. 

OUD Activities 

Finalizing shower trailer set-up. 

Set 23: Continue mechanical removal (metal walls). Placed on hold 9/27/04, 
crew re-assigned to Bldg. 374. 
Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242. 
Set 40: Continued plenum FP-125B removal. 
Set 41: Plenum FP-242 removal. 
Set 57: Commenced room 4814 platform removal. 
Set 58: Continued removal of GB-118. 
Abandoned electrical removal in rooms 33 15/2201/2304. 
Temporary electrical power installation on-going in both bldgs. 
Provided crane operations for Set 19 tank removal activities. 
Continued isolation and plugging of sanitary sewer system. 

Revision: 09/29/04 

Randy Leitner 
Net Container Loss for Week: Drums - 1 

SWBS - 4 
lry 3,163 drums) 

1 


